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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars submitted the 95% submittal package to TxDOT on March 7, 2017.  City of 

Denton utility relocations were referenced in the plans but not included.   Huitt-Zollars received 

PDF set of 100% plans from City of Denton for water and sewer relocation work to be included in 

bid package.  Huitt-Zollars is reviewing for any possible remaining conflicts.  While 95% submittal 

is under review, Huitt-Zollars is performing survey to capture recent development along project to 

incorporate what is feasible and still meet letting date. 

¶ Utilities:  TxDOT is working with the City of Denton to include city utilities as part of the 

construction project at a fixed cost.  See attached utility update. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

 
 
  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: June 16, 2017 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost Estimate: $30 million Utility Relocations Complete: June 2017 

Firm:  Huitt-Zollars Let Date: August 2017 

Key Contact: David Nufer Construction Complete: *  
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Utility Coordination Report: FM 2181  
April 20, 2017 

 
 

City of Denton ς Utility will be incorporated into the construction contract.  Plans have been 
completed and are under review. 
 
Frontier Communications ς Construction has begun.  Estimated completion is in June 2017.   
 
Charter Communication ς Phase I (Robinson to Guyer High School) is complete.  Anticipated 
completion for Phase II (Guyer High School to Bluebonnet) is May 1, 2017. 
 
CoServ Gas ς Complete 
 
DME ς Complete from Lillian Miller to Hickory Creek.  All overhead relocations complete.  Anticipated 
completion for section from Guyer High School to Bluebonnet Drive is in May 2017. 
 
UTRWD ς Working on design for an additional crossing.  No completion date available at this time.  
Working with City of Denton on joint use agreement.  The agreement is in review.  Design is at 90%. 
 
Grande ς Working on design.  Grande to relocate on DME poles.  Design is completed.  Have begun 
aerial relocations; will begun underground relocations upon completion of aerial relocations.  
Estimated completion is in June 2017. 
 
Oncor ς Complete 
 
Atmos ς Complete  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

¶ ROW:  The outstanding parcel is Parcel 15, the Oak Grove Cemetery parcel.  

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: September 2017 

Funding: $17 million in Proposition 1 Funds ROW Complete: Fall 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: February 2018 

Firm:  TxDOT Let Date: June 2018 

Key Contact: Mike Hainline Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Tuesday, April 25, 2017: 

COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
95% PS&E (Design): January 18, 2017 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru Fall 2017; 27 total parcels, status: 26 parcels 
acquired, Parcel 15 (Cemetery) only parcel remaining 
 
Cemetery issues (Parcel 15):   

¶ Archaeological and historical investigations on cemetery parcel are complete. 
No graves were found within Parcel 15. 

¶ Investigation analysis and report were received and accepted by TxDOT 
Environmental Division on February 28, 2017.  Parcel 15 is now considered to be 
environmentally clear.  

¶ Legal proceedings can now begin to remove cemetery designation so 
acquisition of Parcel can proceed.  Length of time for this process is unknown 
but could be several months. 

¶ Estimate Parcel 15 clear sometime in Fall 2017.   
 
Utility relocations: already started thru January/February 2018  
 
100% PS&E (Design):  est. September 2017 
 
Project Letting: Currently scheduled for June 2018, but could be moved up pending 
Parcel 15 acquisition and utility clearance schedules  
 
Start construction: approx. 2 months after Project Letting; accelerated construction 
specifications will be included in the construction plans. 
 
  

 
Texas

Department

of Transportation
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Utility Coordination Report: FM 720 North  
April 20, 2017 

 
 

CoServ Electric ς Initial analysis shows poles needing relocation.  CoServ is working on design. 
 
AT&T ς In conflict with cabinets on west side and line on east side.  Plan to begin relocations first 
week of May 2017. 
 
Atmos Energy ς !ǘƳƻǎ Ƙŀǎ пέ Ǉƻƭȅ ƻƴ Ŝŀǎǘ ǎƛŘŜ ŀƴŘ уέ Ǉƻƭȅ ƻƴ ǿŜǎǘ ǎƛŘŜ ƛƴ ŎƻƴŦƭƛŎǘΦ  5ŜǎƛƎƴ ƛǎ 
underway and nearly complete.  Construction is expected to begin in the spring of 2017. 
 
UTRWD ς Conducting conflict analysis.  Possible conflict north of Cross Oaks.  UTRWD hiring 
consultant to look into possible conflict. 
 
Mustang ς Mustang in conflict on west side of project and at crossing at church.  Permit is approved. 
 
Grande ς Conducting conflict analysis.  Dependent upon CoServ.  Working on design. 
 
Suddenlink ς Conducting conflict analysis.  Dependent upon CoServ.   
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Current Activities :  

 

¶ Utilities:  Relocations are complete. 

¶ Construction:  The project let on February 4, 2014.  The project was awarded to Haydon 

Building Corporation, with a low bid of $15,597,320.25, approximately 0.6% over the estimate.  

There are 420 working days and 20 months of barricades.  Construction began on November 9, 

2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: December 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  April 10, 2017 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                        

Contractorôs Superintendent:  Matt Gilliand    Phone: (214) 984-1598                                         

 

Date Work Began:  November 9, 2015    

Anticipated Completion Date:  December 2017 

 

 

Current Activities : 

 
Current activities include:  Striping southbound lanes; sidewalk; traffic switch. 

 

Narrative description of last monthôs activities:  Continuing: concrete pavement; tying steel for 

paving; asphalt base main lanes; reinforced concrete pipe; inlet bottoms and tops;  concrete for 

driveways and side streets;  preparing dirt and concrete for sidewalks; striping for traffic switch to new 

concrete paving. 

 

Narrative description of activities planned for next month:  Removing old roadway and dirt work 

for next phase. 

 

Traffic issues:  Traffic switched on April 13, 2017. 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   Milling; excavation. 

 

Other items of significance:  None at this time. 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All utilities are clear. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, which 

was 3% over the estimate.  The contract calls for 505 working days 

and 24 months of barricades.  Construction began on April 20, 2015.  

See attached TxDOT construction report.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: November 2017 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  April 7, 2017 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       

Contractorôs Superintendent:  Daniel Hoyt                     Phone: (469) 203-1494 

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  November 2017   

 

 

Current Activities :   
 

Current activities include:  Working on sound wall at W21 and W7 and E6.  Working on placing 

lime at State School to I-35.  Working on W22 and W23 retaining walls. 

 

Narrative description of last monthôs activities:  Continuing installation of Culvert 6; installation of 

fascia walls; concrete paving at Robinson Road and turn lanes; continuing on sound walls north of 

Robinson.  

 

Narrative description of activities planned for next month:  Placing hot mix at State School Road 

to I-35.  Continue sound wall and retaining wall installations north of Robinson. 

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

  

Item(s) of work currently controlling project completion:  Placement of hot mix paving north of 

Robinson Road and State School Road.   Placing sound walls north of Robinson. 

 

Other items of significance:  N/A  



Precinct 1 Project Report                             April 2017 

 
11 

 

Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: July 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: April 10, 2017 

Report prepared by:  Richard Williford  

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Richard Williford             

Contractorôs Superintendent:  Alex Bernard                    Phone:  (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   July 2017 

 

 

Current Activities :  

 
Current activities include:  Roadway illumination; topsoil placement and sod placement; sidewalks; 

ADA ramps; striping northbound lanes for traffic switch. 

 

Narrative description of last monthôs activities:  Placing 10-in concrete pavement for northbound 

lanes; tying steel placing concrete for inlet tops; removing detour at northbound bridge and placing 

lime asphalt and concrete paving for main lanes northbound at bridge; placing concrete for sidewalks, 

medians, and driveways. 

 

Narrative description of activities planned for next month:  Sidewalks; ramps; completing 

medians, sod; painting bridges. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Traffic switch planned May 1, 2017. 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  None 
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Current Activity : 

 

¶ ENV:  All technical reports have been submitted and are pending approval.  ENV reviewer 

concurs with recommendations for further investigation of two sites and additional survey work 

on eight high probability areas for which right-of-entry was denied at time of survey.  Once access 

to these properties is obtained and prior to construction, these areas are to be investigated to verify 

that significant archaeological resources will not be impacted.  Preliminary feedback on the Noah 

Batis property is that it will not qualify as a historic structure and will not impact the project.  

Awaiting final decision on Noah Batis property.  The draft EA has been submitted and is under 

review.  Sub-consultant has addressed preliminary comments on EA and resubmitted.  The public 

hearing is being tentatively scheduled for May 31, 2017, at 6:00 p.m. at Sanger High School. 

¶ ROW:   Survey has 118 ROW parcels completed and accepted by TxDOT.  There are 

approximately 23 parcels remaining throughout the corridor. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.   

¶ PS&E:  Dannenbaum coordinated with TxDOT, Denton County, City of Sanger, and Sanger ISD 

on access to Chisholm Trail Elementary from FM 455.  Received approval from Sanger ISD for 

access to Chisholm Trail Elementary School from FM 455.  Received comments from TxDOT on 

Railroad Exhibit A.  Dannenbaum will resubmit as traffic control is developed during PS&E. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval:  
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: May 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: August 2017 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ The City of Denton has completed ROW negotiations and acquisitions with property owners on 

the main portion of the roadway, with the exception of one property that is in litigation. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant has completed the final design package.  Permit applications have been submitted 

to TxDOT. 

¶ The project is out for bid, with bids to be received on April 20, 2017. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Fall 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  May 2017 

Firm:  City of Denton Construction Let Date: April  2017 

Key Contact: Frank G. Payne, P.E. Construction Complete: Summer 2019 

http://www.mayhillroad.com/
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¶ Construction began on October 28, 2013.  

¶ Collector-Distributor :  The southbound and northbound collector/distributor lanes are now open. 

¶ FM 407:  The south to northbound U-turn lane is open.  The north to south U-turn lane is expected 

to open this summer.  Crews are finalizing the decorative paving and aesthetic work. 

¶ Garden Ridge Boulevard:  Work continues on the ramps from northbound I-35E to Garden Ridge 

and from Garden Ridge to northbound I-35E.  Additional lanes scheduled to be opened this spring. 

¶ New southbound Lewisville Lake Bridge:  Northbound and southbound main lane traffic are in 

their permanent alignment on their respective bridges.  The northbound exit ramp to Lake Dallas 

Drive will reopen in May.  The north- and southbound frontage roads and pedestrian/bike 

walkways are scheduled to open by summer. 

¶ TEXpress Lanes:  The new TEXpress lanes between I-635 and Lake Dallas are under construction 

between the north- and southbound main lanes.  These lanes are scheduled to open in May.  

¶ North Denton/Lake Dallas Drive:  The northbound frontage road from Janet Court to the 

intersection of Lake Dallas Drive will be expanded to two lanes in the spring. 

¶ Oak Drive/Lake Dallas Drive:  The new Oak Drive/Lake Dallas Drive intersection is scheduled 

to open by summer.  The two-way condition on the southbound frontage road between Oak Drive 

and Hickory Creek Road will remain in place until the intersection opens. 

¶ Turbeville  Road/Hundley Drive:  The additional lanes of the Turbeville Road/Hundley Drive 

intersection are scheduled to open by summer.  The intersections of Turbeville Road/Hundley 

Drive and the frontage road U-turns will both be signalized. 

¶ Swisher Road:  New northbound exit ramp (459) to Corinth Parkway being constructed north of 

Swisher Road will open in spring. 

¶ Corinth Parkway Bridge:   The northbound lanes of I-35E from south of Corinth Parkway to 

north of Post Oak Drive have shifted east onto new pavement.  The northbound entrance ramp 

from Corinth Parkway and the northbound exit ramp to Post Oak Drive have reopened.   

¶ Post Oak Bridge:  The remaining lanes of Post Oak bridge are scheduled to open in the summer 

when work reconfiguring the intersections at the frontage roads is complete. 

¶ US 77/Dallas Drive:  The southbound entrance ramp from US 77 has reopened.  The northbound 

entrance ramp from US 77 is scheduled to close permanently on April 17. 

¶ Teasley Lane:  The exit and entrance ramps between Teasley Lane and Fort Worth Drive are being 

widened and lengthened.  Temporary ramps are in place.  This work will continue into the spring.  

Northbound main lane traffic is scheduled to shift north onto new pavement in April. 

¶ McCormick Street:  McCormick Street is closed between the north- and southbound frontage 

roads through April to rebuild the center of the bridge. 

¶ North Texas Boulevard:  Additional lanes of the North Texas Boulevard bridge are scheduled to 

open in April, and work on the span is scheduled to be completed in May.  The northbound 

entrance ramp from North Texas Boulevard, the southbound exit ramp to North Texas Boulevard, 

and the southbound entrance ramp from North Texas Boulevard are scheduled to open this spring.  

The north- and southbound main lanes at North Texas Boulevard are scheduled to shift into their 

permanent alignment by May. 

¶ TIFIA Loan:   TIFIA loan awarded on November 3, 2016.  

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  Engineers have completed 

30% design of the S curve.  Working toward completion of 45% plans by end of May. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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¶ Freese & Nichols continued collaborating with NCTCOG regarding particular network 

attributes and connections for modeling the enhanced network to represent the Draft 

Thoroughfare Plan. 

¶ Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their 

thoroughfare plans. 

¶ Freese & Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated 

Denton County thoroughfares. 

¶ Freese & Nichols delivered draft report document to ITS for review on June 19, 2015.  ITS 

reviewed draft report and provided input to Freese & Nichols on July 10, 2015.  Freese & 

Nichols has reviewed comments and is incorporating, as well as working on overall content 

and action items.   

¶ FNI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan 

map and discuss the major changes to the existing network. 

¶ FNI resubmitted draft thoroughfare plan report to ITS on January 12, 2016.  ITS responded 

with additional comments and corrections. 

¶ Meeting with Judge Horn and Commissioner Eads held on April 7, 2016. 

¶ Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016. 

¶ ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on 

April 20, 2016, to discuss the thoroughfare plan.   

¶ ITS met with Krugerville on May 17, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Lakewood Village on May 25, 2016, to discuss the thoroughfare plan. 

¶ ITS met with the City of Frisco on July 14, 2016, to review the thoroughfare plan.   

¶ ITS met with the City of Denton on September 13, 2016, to review the thoroughfare plan. 

¶ Meetings with stakeholders are complete. 

¶ On January 24, 2017, the commissioners court approved the public meeting date for 

presentation of thoroughfare plan.  The public meeting was held on Thursday, February 16, 

2017, between 5:00 and 7:00 p.m. at the Courthouse-on-the-Square.   

¶ Freese & Nichols has incorporated additional changes into the countyôs thoroughfare plan.   

¶ The plan was approved by Denton County Commissioners Court on April 18, 2017.   

DENTON COUNTY THOROUGHFARE PLAN 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  The county 

is working on the schematic for the intersection.  County met with TxDOT on November 4, 2016, 

to discuss the project and is proceeding with plans and revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 


